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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310

Telecopy: (610) 670-7311
October 5, 1999

Telecopy and First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL. 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 5 (September 1999)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a voluntary
basis to provide EPA with a progress report for activities related to the remediation of the
residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial design
for groundwater that were performed in regard to the NL Industries/Taracorp Superfund Site (the
"site") during September 1999.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

» During September 1999, the Group's supervising contractor, ENTACT, Inc.
("ENTACT"), continued to perform remedial activities related to remediation of
residential lots and remote fill areas. Major tasks performed by ENTACT included soil
sampling and analysis activities and remediation of 32 residential lots. The residential lots
which were remediated in September 1999 are summarized in the Monthly Progress
Report (Table 1, attached). Through September 1999, ENTACT has completed remedial
activities at 667 residential lots.

s During September 1999, ENTACT also continued with efforts related to remediation of
the Taracorp pile. Major tasks performed by ENTACT included: (1) continuation of
backfill of screened residential soils on the industrial site; (2) completion of the installation
of the clay layer above the geosynthetic cover system on the Taracorp pile; (3) initiation of
the placement of the topsoil cover on the Taracorp pile; (4) site surveying; and (5) related
activities.

clh/granitecity-progressreport EPA Region 5 Records Ctr.

RiRKTIL



Mr. Brad Bradley
October 5, 1999

Page 2

On September 7, 1999, the Group's project coordinator issued a voluntary progress report
to EPA.

On September 7, 1999, ARCADIS Geraghty & Miller, Inc. ("ARCADIS") submitted the
Pre-Design Investigation Work Plan for Groundwater to EPA on behalf of the Group.

On September 13, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, the Army Corps of Engineers ("ACOE"),
ENTACT, and the Group's Technical Committee. ENTACT issued a report to project
participants on September 16, 1999 to document the results of the meeting.

On September 20, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ACOE, ENTACT, and the Group's Technical
Committee. During the September 20, 1999 meeting, ENTACT personnel reported that
the testing of soil samples from Triangle Park indicated that lead concentrations were
below EPA's performance criteria. ENTACT issued a report to project participants on
September 24, 1999 to document the results of the meeting.

On September 20, 1999, the Group's project coordinator received EPA's draft comments
on the proposed groundwater monitoring well locations at the industrial site, Eagle Park
Acres, and Venice Township. The comments were subsequently provided to ARCADIS
personnel and representatives of the Group's Technical Committee for review and
consideration.

On September 27, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ACOE, ENTACT, and the Group's Technical
Committee.

During September 1999, ARCADIS personnel continued project planning efforts
associated with the implementation of the pre-design investigation for groundwater.

2. Summary of Data and/or Results of Sampling and Tests Received:

Data from soil sampling activities performed by ENTACT during September 1999 in
residential lots and remote fill areas have previously been provided by ENTACT
personnel to EPA and have been used as the basis for defining soil excavation depths.
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Data collected from air monitoring activities, soil screening activities, select fill soil
testing, backfill compaction testing, and from liner installation QA/QC testing at the
industrial site are maintained by ENTACT personnel and are available for inspection by
EPA and ACOE personnel at the site.

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During the

Previous Month:

As noted above, ARCADIS submitted the Pre-Design Investigation Work Plan for
Groundwater to EPA on September 7, 1999.

4. Actions, Data Collection, and Implementation of Work Plans and Other Information

Related to the Progress of Construction which are Scheduled to be Performed During the
Next Six-Week Period:

During October 1999, ARCADIS personnel will continue efforts to address EPA's
comments on the Pre-Design Investigation Work Plan for Groundwater. After the
locations of monitoring wells to be installed during the pre-design investigation have been
finalized, the Group will initiate efforts to secure access to those properties.

During October 1999, ENTACT will continue soil sampling activities and soil excavation
and restoration of residential lots and remote fill lots. Residential and remote fill lots to be
addressed by ENTACT personnel during October 1999 will be coordinated on a daily
basis with ACOE representatives and will be discussed with EPA during weekly progress
meetings. ENTACT also anticipates at the present time that the paving of alleys in Venice
Township and other off-site areas will be performed.

During October 1999, ENTACT will also continue activities associated with remediation
of the Taracorp pile. Activities to be performed by ENTACT personnel during October
1999 are expected to include: (1) continued backfill of excavated industrial areas; (2)
completion of the placement of the topsoil layer on the Taracorp pile; (3) seeding of the
topsoil layer on the Taracorp pile after a seeding plan has been approved by EPA; (4)
initiation of the installation of the concrete channels; (5) installation and possible
completion of the storm water sewer system; and (6) related activities.

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and Efforts
Developed or Implemented to Mitigate Delays:

Not applicable for this reporting period.
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6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

= Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

» Not applicable for this reporting period. Unless requested by EPA, no community
relations activities are currently planned to be performed by the Group during the next
six-week period.

Should you or your staff have questions or comments regarding this progress report, please contact
this office at (610) 670-7310.

Very truly yours,
LEED ENVIRONMENTAL, INC.

i

Jeffrey A. Leed
Project Coordinator

attachment

cc:  Mr. Bob Rogers, Illinois EPA (w/attachment, by first class mail)
Mr. Tim Healy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Nicholas Valkenburg - ARCADIS Geraghty & Miller (w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(w/attachment, by first class mail)
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( TABLE 1 (
RESIDENTIAL LOTS

Monthly Progress Report - September

Lot # Strect Depth Notes Sail Removal  Backfill

837 1027 jowa ._7e

839 903 McCambrioge

640 2732 Cayuge _—

641 1619/31L Edison

a2 2015 IR R ___ w89 e@mS  sRe9 0 92288
843~ 2210 .Dewey L - 9888 @ 9899 = 8w #2189  Refected
644 2233 Dewey 3 a/8K9 Y %) 0789 V21198 Rejected
645 2103 Missourt 6 VBA9 /9/99 9/9/99 hold Rejected
646 2205 Missouri 6 9/9/09 21099 9/10/99 9/22/09 Rejected |
647 2204 Ohla 3 9/10R9 0/13/99 9/13/99 V208 Refected
848 2100 Ohio 3 $13/08 9/14/99 914199 V24/59 Refected
648 2235 Missouri 3 91349 9113/99 9399 2240 Rejected
650 2058 14th 12 911589 hoid hold hoid

651 2074 14th 6 /1499 915199 9/15/09 16799

652 1731 Rhodes 12 91699 2/16/99 9116/99 3099 _

653 522 Meredocia 12 916m9  917R9 91799 2899 ENTACT
654 1234 Edwardsville 6 968 TR 9MTAS 930099

655 2000 Edwardsvifie 5 OMTAS  921B9  §/21M0  “sto/30™

657 2013 Edwardsvifle 6 2ots WITRS  %21/99 w2199 “sta30™

859 1050 Weshington 3 2lots 7B A2199 921798 w2499 _
661 1022 Stwte 12 200ts  9/2099 9/21/99 21/99 93099  Rejected
662 2258 Edison 3 821199 923/99 9/23/99

663 2249 Lee 3 9/21/99 9/23/99 9/23/99

664 2421 Defmar 3 9/22/99 923/99 923/99

865 1322 Madison 12 92789 27K 2789  pa

668 2263l s 9/28/99 %29/99 %29/99

£67 621 Niedringhaus 12 5/30/89




